COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2011

ESTI MATE SUMVARY 16: 28: 13
CONTI D C17693 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 17693- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 16.0  DAYS TI ME ALLOW 25 WORK DAYS
SH 56 SI GNAL REBUI LD PERCENT TI ME: 64.00 ORI G TI VE ALLOW 25 WORK DAYS
PRQJECT NO C056A- 004
SH 56 SI GNAL REBUI LD
NAME OF ROAD: 056B
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS,  COVPANY PAY PER OD ENDI NG 02/ 10/ 2011 DATE TI ME STARTED 07/ 28/ 2010
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2010 DATE TIME STOPPED 10/ 11/2010
DATE CONTRACT EXECUTED 07/ 23/ 2010 DATE ACCEPTED 10/ 11/ 2010
LONGVONT CO 80503 303-530-4212 DATE NOTI CE TO PROCEED 07/ 28/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 172, 421. 60 PARTI O PATI NG $ 280. 00 $ 0.00
AWARD PRQIECT AMT: $ 172, 629. 84 NON- PARTI Cl PATI NG 172, 141. 60 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 172, 421. 60 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 172, 421. 60 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 2,589. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 172, 421. 60 2,589. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 172, 421. 60 2,589. 45
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,589. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17693-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT CO56A- 004 ESTI MATE NO 0002 16: 28: 13

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ___________.

CAT NO0200  RQADVWAY
0005 202-00008 TREE TRI MM NG 2. 000 2.000
HOUR 0. 000 0.00
147. 00000 2.000 294. 00
0010 202-00200  *REMOVAL OF S| DEWALK 118. 000 118. 000
sy 0. 000 0.00
19. 26000 118. 000 2,272.68
0015 202-00206 *REMOVAL OF CONCRETE CURB RAMP 17. 000 17. 000
5% 0. 000 0.00
23. 54000 17. 000 400. 18
0020 202-00828  REMOVAL OF TRAFFI C S| GNAL EQUI PVENT 1. 000 1. 000
LS 0. 000 0.00
72. 00000 1. 000 72.00
0025 202-00840 REMOVAL OF TRAFFI C SI GNAL POLE 4. 000 4. 000
EACH 0. 000 0.00
901. 00000 4. 000 3, 604. 00
0030 202-00890 REMOVAL OF SPAN W RE CABLE 290. 000 290. 000
LF 0. 000 0.00
0. 37000 290. 000 107. 30
0035 203-01597  POTHOLI NG 10. 000 10. 000
HOUR 0. 000 0.00
119. 00000 10. 000 1, 190. 00
0040 208-00034  GRAVEL BAG 60. 000 60. 000
LF 0. 000 0.00
4. 85000 60. 000 291. 00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
343. 00000 1. 000 343. 00
0050 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0.00
11. 65000 0. 000 0. 00
0055 503-00036  *DRILLED CAl SSON (36 | NCH) 76. 000 76. 000
LF 0. 000 0.00
189. 00000 76. 000 14, 364. 00



CONTI D C17693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17693-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: CO56A- 004 ESTI MATE NO 0002 16: 28: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 608-00005 * CONCRETE SI DEWALK ( SPECI AL) 98. 000 98. 000
SY 0. 000 0. 00
45. 00000 98. 000 4,410. 00
0065 608-00012 *CURB RAMP ( SPECI AL) 17. 000 17. 000
SY 0. 000 0. 00
118. 00000 17. 000 2,006. 00
0070 613-00200 2 I NCH ELECTRI CAL CONDUI T 180. 000 180. 000
LF 0. 000 0. 00
7.48000 180. 000 1, 346. 40
0075 613-00300 3 I NCH ELECTRI CAL CONDUI T 148. 000 148. 000
LF 0. 000 0. 00
10. 31000 148. 000 1, 525. 88
0080 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 792. 00000 1. 000 3,792.00
0085 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4. 000 4.000
EACH 0. 000 0. 00
308. 00000 4.000 1,232.00
0090 614-00011 SI GN PANEL (CLASS 1) 49. 500 49. 500
SF 0. 000 0. 00
20. 89000 49. 500 1, 034. 06
0095 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 8. 000
EACH 0. 000 0. 00
467. 00000 8. 000 3, 736. 00
0100 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
539. 00000 12. 000 6, 468. 00
0105 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
154. 00000 8. 000 1,232.00
0110 614-72866 FI RE PREEMPTION UNI T AND TI MER 1. 000 1. 000
EACH 0. 000 0.00
3, 424. 00000 1. 000 3,424.00



CONTI D C17693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17693-BI D ESTI MATE RUN 02/ 10/ 2011
PRQIECT: C056A- 004 ESTI MATE NO 0002 16: 28: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4.000 4.000
EACH 0. 000 0. 00
5, 274. 00000 4. 000 21, 096. 00
0120 614-81120 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-20 FOOT MAST ARM 2.000 2.000
MCR
EACH 0. 000 0. 00
11, 809. 00000 2.000 23,618. 00
0125 614-81125 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-25 FOOT MAST ARM 0. 000 0. 000
MCR
EACH 0. 000 0. 00
11, 837. 00000 0. 000 0.00
0126 614-81130 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 1. 000 1. 000
MCR
EACH 0. 000 0. 00
12, 234. 00000 1. 000 12, 234. 00
0127 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 1. 000 1. 000
MCR
EACH 0. 000 0. 00
12, 326. 00000 1. 000 12, 326. 00
0130 614-86105 TELEMETRY ( FI ELD) 1. 000 1. 000
EACH 0. 000 0.00
1, 899. 00000 1. 000 1, 899. 00
0135 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
14, 879. 00000 1. 000 14, 879. 00
0140 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
637. 00000 1. 000 637. 00
0145 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
13, 337. 00000 1. 000 13, 337.00
0150 630-00000 *FLAGGE NG 346. 000 346. 000
HOUR 0. 000 0. 00
5. 35000 346. 000 1,851.10
0155 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 10. 000 10. 000
DAY 0. 000 0. 00

321. 00000 10. 000 3, 210. 00



CONTI D C17693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17693-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: CO56A- 004 ESTI MATE NO 0002 16: 28: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 630-00012 *TRAFFI C CONTROL MANAGEMENT 17. 000 17. 000
DAY 0. 000 0. 00
428. 00000 17. 000 7,276.00
0165 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 32. 000 32. 000
EACH 0. 000 0. 00
107. 00000 32. 000 3,424.00
0170 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24.000 24.000
EACH 0. 000 0. 00
107. 00000 24.000 2,568. 00
0175 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE) DELETED FM 105
EACH 0. 000 0. 00
10. 70000 0. 000 0.00
0180 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 50. 000
EACH 0. 000 0. 00
10. 70000 50. 000 535. 00
0185 630-80380 *TRAFFI C CONE 100. 000 100. 000
EACH 0. 000 0. 00
1. 07000 100. 000 107. 00
0190 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
( TEMPORARY) DELETED FM 105 EACH 0. 000 0.00
118. 00000 0. 000 0.00
0195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17693-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: CO56A- 004 ESTI MATE NO 0002 16: 28: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 172,141.60 $ 0.00$ 172, 141. 60
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00
CAT 0400 CURRENT AMI  $ 280.00 $ 0.00$ 280. 00
PRQJIECT TOTAL CURRENT AMI  $ 172,421.60 $ 0.00$ 172, 421. 60



